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Name of PIA

Project Title

Reporting Duration From April'2019 TO June'2019

Parameters
UoM(Unit of 

measurement)ex
amples given

 Upto previous reporting 
period (Up to end of 
previous  quarter since 
inception of project) (A) 

 Current Period ( 
progress for the 

reporting  or current 
quarter 

quarter)(B)(Mention the  
quarter and dates) 

 Up to end of reporting 
period     ( cumulative till 

the end of reporting/ 
currently ended quarter) 

(A)+(B) 

1.Outreach

1.1 No. of women farmers trained- caste wise: No. 61109 0 61109

1.1.1 ST 11057 0 11057
1.1.2 SC 19368 0 19368
1.1.3 OBCs 5809 0 5809
1.1.4 others 24875 0 24875

1.2 No. of women farmers trained landholding wise: No. 61109 0 61109
1.2.1 landless 55269 0 55269
1.2.2 Marginal Farmers 4975 0 4975
1.2.3 Small Farmers 799 0 799
1.2.4 Others 66 0 66

1.3 No. of women farmers trained- SHG membership: No. 61109 0 61109
1.3.1 Existing member of SHG 60790 0 60790
1.3.2 New member brought under SHG fold 0 0 0
1.3.3 Not a member of SHG 0 0 0

1.3 Community Institutions
1.3.1 SHG Programme:

1.3.1.1 Number of SHGs intervened No. 5900 0 5900
1.3.1.2 Number of Clusters(GPLF)  of SHGs intervened No. 50 0 50
1.3.1.3 Number of Federations of SHGs intervened(Maha Sangha/BLF) No. 5 0 5

1.3.2 Livelihood groups:
1.3.2.1 Number of Informal User Groups formed No. 307 0 307

Number of User Groups federated No. 232 0 232
1.3.2.3 Number of Formally registered Producer Organisations formed No. 5 0 5

Number of Informal User Group of community who are SHG members
No.

307 0 307

1.3.2.2 Number of Informal User Group of community not in SHGs No. 0 0 0
1.4 Geographical coverage

1.4.1 Hamlets/ Habitations No.
1.4.2 Revenue Villages No. 691 0 691
1.4.3 Number of C.D. Blocks No. 11 0 11
1.4.4 Number of Districts No. 5 0 5

1.5 Farm land covered Ha 18746.28 0 18746.28
1.5.1 Own land Ha 13824.82 0.00 13824.82
1.5.2 Share cropping / lease land Ha 4921.46 0.00 4921.46
1.5.3 % Irrigated out of total intervention area Ha 54% 0% 54%

2. Input:
2.1 Capacity building (Trainee Days)

2.1.1 Capacity building of women participants 561725 5547 567272
2.1.2 Capacity building of Community Professionals days 25574 121 25695
2.1.3 Capacity Building of Community Resource persons 37523 87 37610

2.2
Finances invested/leveraged - breakup source wise  (Rs. Lakh)

2.2.1 Communities Own Resources Rs. Lakh
2.2.2 Grants from MKSP Rs. Lakh 1219.746 0 1219.746
2.2.3 Government Grants/Subsidies(other than MKSP)-Pl specify Rs. Lakh 0 0 0
2.2.4 PIA own fund Rs. Lakh 12.3 0 12.3
2.2.5 Grants from Donors Rs. Lakh 0 0 0
2.2.6 Credit from SHGs Rs. Lakh 2690 464 3154
2.2.7 Credit from Banks Rs. Lakh 4901 40414 45315
2.2.8 Credit from any other source Bank  Interest Rs. Lakh 34.54 1.13 35.67
2.2.9 Funds leveraged from other govt. programs (MGNREGA/RKVY etc) Rs. Lakh 5209.39666 0 5209.39666

2.3 Finance used as:  (Rs. Lakh)
2.3.1 Working capital, Rs 11.8 0.00 11.8
2.3.2 capital investment at individual level Rs 0 0 0
2.3.3 capital investment for common infrastr. Rs 39.209 0 39.209
2.3.4 Capacity building of CRP Rs 218.60932 17.18368 235.793
2.3.5 Capaciti building of Community professionals Rs 56.49365 0.97 57.46365
2.3.6 Capacity building of beneficiary/ target women Rs 425.85 2.1102 427.96015

2.4
Physical Assets Created (to be defined by PIA as provided in 
Profile)

2.4.1 Agro forestry tree plantation No. 599506 0 599506
Group based Seed Bank/ Individual Seed Store No. 4662 0 4662
Group based grain bank No. 1883 0 1883
No. of livestock No. 863891 3432 867323
Vermi/ Nadep compost pit No. 47181 22 47181
Nadep Compost Pit No. 50678 291 50969

3. Output through PIA's MKSP Interventions
3.1.1 Total volume of crop output produced (Qtl) Paddy in Qtl 2384272.60 0.00 2384272.60
3.1.2 Gross output of the livelihood interventions in Rs.lakh Rs. in Lakh 20059.71 0.00 20059.71

3.2.1
Planned increase in productivity per Ha (From 2013-14To 2016-17)

3.2.2 Benckmark productivity level Per Ha
3.2.3 % of families meeting benchmark yield

3.3.1 Net incomes to participating families through MKSP interventions

3.3.2
Proportion of Families having Income Range from intervention 
sunder MKSP

3.3.2.1 < Rs.7500 0.83% 0.00%
3.3.2.2 Rs 7501-10000 0.45% 0.00%
3.3.2.3 Rs.10001-15000 1.47% 0.56%
3.3.2.4 more than Rs.15000 97.24% 99.44%

3.4.1 Average additional foodgrains per family
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3.4.2 Food Sufficiency 
3.4.2.1 less than 6 months
3.4.2.2 7-9 months
3.4.2.3 9-12 month
3.4.2.4 12 months 100% 100%

3.5 Human Resource Development
3.5.1 Community Resources Persons  Groomed no. 200 0 200

3.5.1.1 Women 196 0 196
3.5.1.2 Men 4 0 4

Community Professionals  Groomed
Women 236 0 236

Men 190 0 190
3.5.2 CommunityFarm Service Providers/Entrepreneurs Groomed no.

3.5.2.1 Women 46 0 46
3.5.2.2 Men 189 0 189

3.5.3 Technical Specialised Trained in NPM/Organic/Evergreen/Sustainable Fa no. 436 0 436
3.5.3.1 Women no. 386 0 386
3.5.3.2 Men no. 50 0 50

3.6 Marketing initiatives
3.6.1 No of crops marketed through collective marketing No. 8 0 8
3.6.2 No of women benefitted through collective marketing No. 8571 0 8571
3.6.3 Total volume of crop market Qtl 134746 539 132285
3.6.4 Total value of crops marketed Rs. in Lakh 1956.40212 7.58 1963.98
3.6.5 Incremental benefit per qtl through matrketing

3.6.6
value addition activities taken up No 4 0 4

3.6.7 Net amount of value addition 
3.6.8 Woman/man days created through value addition

3.7
Fund Handling- Not required If PIA is a community organization

Payments made through community organizations Rs 34666485 0 34666485

Payments made directly  by the PIA 
Rs

70559201 0 70559201

(A) 2 COMPANIES ONE EACH  IN PURULIA AND BIRBHUM DISTRICTS HAVE BEEN REGISTERED UNDER COOPERATIVE SOCIETIES ACT IN 2014.

(B) 3 COMPANIES(KANGSABATI MAHILA KISAN PRODUCER COMPANY LIMITED IN PURULIA, JAMNA MAHILA KISAN PRODUCER COMPANY LIMITED AND AGRAGAMI   MAHILA KISAN 
PRODUCER COMPANY LIMITED IN BIRBHUM) HAVE BEEN INCORPORATED UNDER COMPANIES ACT, 2013 AND CERTIFICATE OF INCORPORATION HAVE BEEN OBTAINED FROM MINISTRY OF 
COMPANY AFFAIRS, GOVERMENT OF INDIA IN THE MONTH OF JUNE,2019. 

(C ) 3 MORE MK PRODUCER COMPANIES ARE UNDER PROCESS OF INCORPORATION AND PROFILES HAVE BEEN SUBMITTED. 

(D) ORGANIC CLUSTERS HAVE BEEN IDENTIFIED TO FORM  WITH THE MK PRODUCERS PRACTISING ORGANIC FARMING. AGREEMENT HAS BEEN MADE WITH REGIONAL COUNCIL FOR PGS 
ORGANIC CERTIFICATION UNDER PKVY PROJECT, GOVERNMENT OF INDIA.THEY WILL BE ULTIMATELY LINKED WITH PRODUCER COMPANY. 

APART FROM THE ABOVE, THE FOLLOWING PROGRESSES NEED TO MENTION:  



Name of PIA Loka Kalyan Parishad
Project Title
Project Budget

April 2019-june'2019

 MKSP Central W.B. PIA Other Total
1,54,77,606.00     

-                 -                    
TOTAL 1,54,77,606.00

 MKSP  State  Beneficiaries 
contribution 

 PIA Other Total

-                       -                 -                     1,13,000 1,13,000            

TOTAL -                 -                     1,13,000 1,13,000            

 MKSP  Central State PIA Other Total
9,919              

TOTAL -                       -                 -                     1,55,90,606      

 Exp upto last 
quarter 

 Exp during the 
quarter  

 Total % age 
expd to 

total 
available 

fund
MKSP 10,99,51,222.00    73,87,800.00 10,99,51,222.00     47.38%
Other Sources -                       
Total 10,99,51,222.00    -                 10,99,51,222.00   

MKSP #VALUE! -                     
Other Sources -                       -                 -                     -       
Total #VALUE! -                 -                     
Total

Balance Untuilsed Funds (Rs) 

Opening Balance 

 Receipts during Reporting Period 

 Total Funds Available (Rs) 

 Total Expenditure (Rs) 


