Name of PIA

Loka Kalyan Parishad, 28/8, Library Road, Kolkata-26

Project Title

Strengthening the Livelihood of Women in Agriculture through Natural Resource Management in the backward districts of

Reporting Duration

From Jan'2019

TO

March'2019

Upto previous reporting

Current Period ( progress for

UoM(Unit of X . Up to end of reporting period  ( cumulative
period (Up to end of the reporting or current ; .
Parameters measurement)exam . . n till the end of reporting/ currently ended
ples given Prewoys quartgr since quarter quarter)(B)(Mention quarter) (A)+(8)
inception of project) (A) the quarter and dates)
No.. of women f;rmers 61109 0 61109
trained- caste wise: No.
ST 11057 0 11057
SC 19368 0 19368
OBCs 5809 0 5809
others 24875 0 24875
No. of women farmers 61109 o 61109
trained landholding wise: No.
landless 55269 0 55269
Marginal Farmers 4975 0 4975
Small Farmers 799 0 799
Others 66 0 66
No. of women farmers
trained- SHG membership: No. 61109 0 61109
Existing member of SHG 60790 0 60790
New member brought under 0 0 0
SHG fold
Not a member of SHG 0 0 0
Community Institutions
SHG Programme:
Number of SHGs intervened No. 5900 0 5900
Number of Clustersl(GPLF) of 50 0 50
SHGs intervened No.
Number of Federations of
SHGs intervened(Maha 5 0 5
Sanaha/BLF) No.
Livelihood groups: 0
Number of Informal User
Groups formed No. so7 0 so7
Number of User Groups
federated No. 232 0 232
Number of Formally registered
Producer Organisations 5 0 5
formed No.
Number of Informal User
Group of community who are 270 0 307
SHG members No.
Number of Informal User
Group of community not in 0 0 0
SHGs| No.
Geographical coverage
Hamlets/ Habitations No.
Revenue Villages No. 691 0 691
Number of C.D. Blocks No. 11 0 11
Number of Districts No. 5 0 5
0
Farm land covered Ha 18746.28 0 18746.28
Own land Ha 13824.82 0 13824.82
Share cropping / lease land Ha 4921.46 0 4921.46
% Irngated ou.t of total 54% 0 54%
intervention area Ha
Capacity building (Trainee
Days)
Capacity building of women 8094
participants 559178 567272
Capacity building of 221
Community Professionals days 25474 25695
Capacity Building of
Community Resource persons 287
37323 37610
Finances invested/leveraged
- breakup source wise (Rs.
Lakh)
Communities Own Resources Rs. Lakh
Grants from MKSP Rs. Lakh 1017.8 201.946 1219.746
Government|
Grants/Subsidies(other than 0 0 0
MKSP)-PI specify Rs. Lakh
PIA own fund Rs. Lakh 12.3 0 12.3
Grants from Donors Rs. Lakh 0 0 0
Credit from SHGs Rs. Lakh 2690 464 3154
Credit from Banks Rs. Lakh 4901 330 5232
Credit from any other source
Bank_Interest Rs. Lakh 34.43 1.24 35.67




Funds leveraged from other

up

govt. programs 5209.39666 0 5209.39666
(MGNREGA/RKVY etc) Re. Lakh
Finance used as: (Rs. Lakh)
Working capital, Rs 1046.7 -1034.86 11.8
capital investment at
individual level Rs 0 0.00 0
capital investment for common 39.209 0.00 39.209
infrastr. Rs
Capacity building of CRP Rs 218.60932 17.18 235.793
Capacit building of 56.49365 0.97 57.46365
Community professionals Rs
Capacity building of 42585 211 427.96015
beneficiary/ target women Rs
Physical Assets Created (to
be defined by PIA as
provided in Profile)
Agro forestry tree plantation No. 599506 0 599506
Group based Seed Bank/
Individual Seed Store No. 4662 0 4662
Group based grain bank No. 1883 0 1883
No. of livestock No. 863891 3432 867323
Vermi/ Nadep compost pit No. 47181 0 47181
Nadep Compost Pit No. 50076 893 50969
0
through PIA's MKSP
Interventions
Total volume of crop output
produced (Qtl) Paddy in Qtl 2384272.60 0 2384272.60
Gross output of the
livelihood interventions in 20059.71 0 20059.71
Rs.lakh Rs. in Lakh
Planned increase in
productivity per Ha (From
2013-14To 2016-17)
Benckmark productivity
level Per Ha
% of families meeting
benchmark yield
Net incomes to participating
families through MKSP
interventions
Proportion of Families
having Income Range from
intervention sunder MKSP
< Rs.7500 0.83% 0.0083 0.00%
Rs 7501-10000 0.45% 0.0045 0.00%
Rs.10001-15000 1.47% 0.0091 0.56%
more than Rs.15000 97.24% 2.20% 99.44%
Average additional
. . 0
foodgrains per family
Food Sufficiency 0
less than 6 months 0
7-9 months 0
9-12 month 0
12 months 100% 0 100%
Human Resource 0
Development
Community Resources Person: no. 200 0 200
Women 196 0 196
Men 4 0 4
Community Professionals Groomed 0
Women 236 0 236
Men 190 0 190
CommunityFarm Service Provi no. 0
Women 46 0 46
Men 189 0 189
Technical Specialised Trained no. 436 0 436
Women no. 386 0 386
Men no. 50 0 50
Marketing initiatives
No of crops marketed through 0
collective marketing No. 8 8
No of women benefitted 0 8571
through collective marketing No. 8571
Total volume of crop market Qtl 134746 1539 136285
Total value of crops marketed Rs. in Lakh 1956.40212 7.58 1963.98
Incremental benefit per gtl 0
through matrketing
value addition activities taken No 2 0 4

Net amount of value addition

Woman/man days created
through value addition




Fund Handling- Not required
If PIA is a community
organization

Payments made through

. fhro 34666485 0 34666485
Communlty Organlzatlons
Rs
Payments made directly by 70548514 10687 70559201
the PIA Rs




Name of PIA Loka Kalyan Parishad
Project Title
Project Budget
Jan 2019- March'2019
I
Opening Balance
MKSP Central W.B. PIA Other Total
TOTAL 0
Receipts during Reporting Period
MKSP State Beneficiaries PIA Other Total
contribution
_ - - 2,01,90,000
TOTAL - - - 2,01,90,000
Total Funds Available (Rs)
MKSP Central State PIA Other Total
- 18,40,000.00 1,83,50,000.00
TOTAL 18,40,000 1,83,50,000 - 2,01,90,000
Total Expenditure (Rs)
Exp upto last quarter| Exp during the Total % age
quarter expd to
total
available
fund
MKSP 10,52,25,686.00 | 4789158 11,00,14,844.00 | 88.00%
Other Sources
Total 10,52,25,686.00 47,89,158.00 11,00,14,844.00
Balance Untuilsed Funds (Rs)
MKSP 1,54,00,842.00 -
Other Sources - - -
Total 1,54,00,842.00 - -
Total




