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1.Outreach

1.1 No. of women farmers trained- caste wise: 57570 1992 59562

1.1.1 ST 10420 358 10778

1.1.2 SC 18537 643 19180

1.1.3 OBCs 5469 189 5658

1.1.4 others 23144 802 23946

1.2 No. of women farmers trained landholding wise: No. 57570 1992 59562

1.2.1 landless 52100 1802 53902

1.2.2 Marginal Farmers 4663 161 4824

1.2.3 Small Farmers 748 26 774

1.2.4 Others 59 3 62

1.3 No. of women farmers trained- SHG membership: No. 57570 1992 59562

1.3.1 Existing member of SHG 57570 0 57570

1.3.2 New member brought under SHG fold 0 2020 2020

1.3.3 Not a member of SHG 0 0 0

1.3 Community Institutions No.

1.3.1 SHG Programme:
1.3.1.1 Number of SHGs intervened 5410 911 5697
1.3.1.2 Number of Clusters of SHGs intervened 52 15 53
1.3.1.3 Number of Federations of SHGs intervened 4 0 4
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1.3.2 Livelihood groups:
1.3.2.1 Number of Informal User Groups formed 804 144 948

Number of User Groups federated 4 4 8
1.3.2.3 Number of Formally registered Producer Organisations formed 0 0 0

Number of Informal User Group of community who are SHG members
804 144 948

1.3.2.2 Number of Informal User Group of community not in SHGs 0 0 0

1.4 Geographical coverage
1.4.1 Hamlets/ Habitations
1.4.2 Revenue Villages 765 0 765
1.4.3 Number of C.D. Blocks 11 0 11
1.4.4 Number of Districts 5 0 5

1.5 Farm land covered Ha 15667.4305 1481.4195 17148.85
1.5.1 Own land 12829.0678 652.82778 13481.89558
1.5.2 Share cropping / lease land 2838.2626 828.59172 3666.85432
1.5.3 % Irrigated out of total intervention area 9654.084 362.50434 10016.58834

2. Input:

2.1 Capacity building (Trainee Days)
2.1.1 Capacity building of women participants 265014 51749 316763
2.1.2 Capacity building of Community Professionals days 18688 1360 20048
2.1.3 Capacity Building of Community Resource persons 20660 1365 22025

2.2 Finances invested/leveraged - breakup source wise  (Rs. Lakh)
2.2.1 Communities Own Resources
2.2.2 Grants from MKSP 101784676 0 101784676
2.2.3 Government Grants/Subsidies(other than MKSP)-Pl specify 0 0 0
2.2.4 PIA own fund 789000 0 789000
2.2.5 Grants from Donors 0 0 0
2.2.6 Credit from SHGs 185923361.7 30732830 216656191.4
2.2.7 Credit from Banks 313636841.4 54450591 368087432.8
2.2.8 Credit from any other source Bank  Interest 946051 1685000 2631051
2.2.9 Funds leveraged from other govt. programs (MGNREGA/RKVY etc) 25632592.39 4185185.4 29817777.76

2.3 Finance used as:  (Rs. Lakh)
2.3.1 Working capital, 30855101 2413557 33268658
2.3.2 capital investment at individual level 8700 0 8700



2.3.3 capital investment for common infrastr. 1124020 50600 1174620
2.3.4 Capacity building of CRP 18084589 1600250 19684839
2.3.5 Capaciti building of Community professionals 8259020 1701222 9960242
2.3.6 Capacity building of beneficiary/ target women 9834816 807699 10642515

2.4

Physical Assets Created (to be defined by PIA as provided in 

Profile) 68166246 6573328 74739574
2.4.1 Agro forestry tree plantation 287111 69430 356541

Grain in individual grain store(qtl) 34764.6 14289.8 49054.4

Seed in individual seed store (qtl) 1480.65 1291.7 2772.35

Group based grain bank(qtl) 1796.38 435.78 2232.16

Group based seed bank (qtl) 2578.66 458.79 3037.45

No. of livestock 262891 147344 410235

Bio manure (qtl) 18872.1 9314.14 28186.24

Vermi compost (qtl) 10364.43 9149.25 19513.68

Bio pesticides(Ltr) 13061 4520 17581

3. Output through PIA's MKSP Interventions
3.1.1 Total volume of crop output produced (QTL) 2016706.832 412838.24 2429545.07

3.1.2 Gross output of the livelihood interventions in Rs.lakh 24200.48198 495.40589 24695.88787

3.2.1 Planned increase in productivity per Ha (From -- To) 2

3.2.2 Benckmark productivity level Per Ha 6 2 8

3.2.3 % of families meeting benchmark yield

3.3.1 Net incomes to participating families through MKSP interventions

3.3.2

Proportion of Families having Income Range from intervention sunder 

MKSP

3.3.2.1 < Rs.7500 19.18%

3.3.2.2 Rs 7501-10000 5.72%

3.3.2.3 Rs.10001-15000 12.81%

3.3.2.4 more than Rs.15000 62.14%

3.4.1 Average additional foodgrains per family

3.4.2 Food Sufficiency 

3.4.2.1 less than 6 months

3.4.2.2 7-9 months

3.4.2.3 9-12 month

3.4.2.4 > 12 months

3.5 Human Resource Development



3.5.1 Community Resources Persons  Groomed no. 200 0 200
3.5.1.1 Women 196 0 196

3.5.1.2 Men 4 0 4

Community Professionals  Groomed 236 0 236
Women 190 0 190

Men 46 0 46

3.5.2 CommunityFarm Service Providers/Entrepreneurs Groomed no. 189
3.5.2.1 Women

3.5.2.2 Men

3.5.3 Technical Specialised Trained in NPM/Organic/Evergreen/Sustainable Farmingno. 436 0 436
3.5.3.1 Women no. 386 0 386

3.5.3.2 Men no. 50 0 50

3.6 Marketing initiatives
3.6.1 No of crops marketed through collective marketing
3.6.2 No of women benefitted through collective marketing 4148 7494 11652
3.6.3 Total volume of crop market 9556 19260 28808
3.6.4 Total value of crops marketed 17247400 30068200 47315600
3.6.5 Incremental benefit per qtl through matrketing
3.6.6 value addition activities taken up
3.6.7 Net amount of value addition 
3.6.8 Woman/man days created through value addition

3.7 Fund Handling- Not required If PIA is a community organization

Payments made through community organizations Rs 7973585 4177250 12150835

Payments made directly  by the PIA Rs 47046006 15542733 62588739



Name of PIA Loka Kalyan Parishad

Project Title
Date of Fund Release 7.5.2016

Project Budget
Financial Progress for the quarter ending _______________Oct-Dec'2016

 MKSP Central W.B.  PIA Other Total
35,223,462.00        11,541,623.00         -                    944,391.00       47,709,476           

-                   -                    -                   -                       

TOTAL -                        -                         -                    -                   47,709,476           

 MKSP  State  Beneficiaries  PIA Other Total
-                        -                         -                    1,685,000         1,685,000             

TOTAL -                         -                    1,685,000         1,685,000             

 MKSP  Central State  PIA Other Total
-                   35,223,462.00     11,541,623.00         -                    1,685,000         48,450,085           

TOTAL 35,223,462          11,541,623           -                   1,685,000      48,450,085         

 Exp upto last  Exp during the  Total % age expd to 
MKSP 55,019,591.00        19,719,983.00         74,739,574.00    

Other Sources -                        

Total 55,019,591.00        19,719,983.00         74,739,574.00    73.43%

MKSP 27,045,102.00        -                    -                   

Other Sources -                        -                         -                    -                   
Total 27,045,102.00     -                        -                   -                  

Total

 Balance Untuilsed Funds (Rs) 

 Opening Balance 

 Receipts during Reporting Period 

 Total Funds Available (Rs) 

 Total Expenditure (Rs) 



Rs.10.1784676

3 years(Extented for 1 year)

 From o1.04.16                  to 31.12.16  

 Total  
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 Current Period  

 Up to end of 
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 Up to Previous 

Reporting 
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Sept'2016) 
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 Up to Previous 

Reporting 
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Sept'2016) 

 Current Period  

 Up to end of 

reporting 
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Reporting 
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reporting 

period 

 A  B  (A+B)=C  D  E  (D+E)=F  (B-E)=G  (C-F) = H 

 I=G/B*100  J=H/C*100 

K L M=K+L  N=D+K O=E+L P=F+M Q=D/N*100 R=E/O*10o S=F/P*100

A Programme 

Investment
-                   -                   -                   -                   -                                        -                        -                        -                        -   -                   

A1 Training & 

Capacity 

Building

53,578,180              43,532,271 6,697,273         50,229,544       9,913,233         3,470,778         13,384,011       3,226,495         36,845,533       48                    73                    -                   -                                        -   9,913,233         3,470,778         13,384,011                     100.00               100.00               100.00 

A2

Honorarium to 

Community 

Resource 

Persons

23,919,840       

       19,434,870 2,989,980         22,424,850       

14,884,088       4,800,751         

19,684,839       (1,810,771)        2,740,011         (61)                   12                    -                   -                                        -   

14,884,088       4,800,751         

19,684,839                     100.00               100.00               100.00 

A.3 Base line and 

Documentation 

2,055,000                  1,669,688 256,875            1,926,563         1,587,844         447,870            2,035,714         (190,995)          (109,152)          (74)                   (6)                     -                   -                                        -   1,587,844         447,870            2,035,714                       100.00               100.00               100.00 

A.4 Component 

based activities

44,293,480              35,988,453 5,536,685         41,525,138       22,640,026       8,975,914         31,615,940       (3,439,229)        9,909,198         (62)                   24                    -                   -                                        -   22,640,026       8,975,914         31,615,940                     100.00               100.00               100.00 

Sub - total 

Programme 

Investments

123,846,500     

     100,625,281 15,480,813       116,106,094     49,025,191       

17,695,313       66,720,504       

(2,214,501)        49,385,590       (14)                   43                    -                   -                                        -   49,025,191       

17,695,313       66,720,504       

              100.00               100.00               100.00 

B Project 

Implementation 

Costs

                     -   -                   -                   -                   -                   #DIV/0! -                   -                                        -   #DIV/0! #DIV/0! #DIV/0!

B1 Salaries 5,018,000                  4,077,125 627,250            4,704,375         3,849,088         978,200            4,827,288         (350,950)          (122,913)          (56)                   (3)                     -                   -                                        -   3,849,088         978,200            4,827,288                       100.00               100.00               100.00 

B2

Travel, 

Conveyance & 

communications

1,102,000         

            895,375 137,750            1,033,125         

222,420            325,300            

547,720            (187,550)          485,405            (136)                 47                    -                   -                                        -   

222,420            325,300            

547,720                          100.00               100.00               100.00 

B3 Rent 571,000                        463,938 71,375              535,313            230,775            108,000            338,775            (36,625)            196,538            (51)                   37                    -                   -                                        -   230,775            108,000            338,775                          100.00               100.00               100.00 

B4 Review 

Meetings

631,000                        512,688 78,875              591,563            494,952            97,648              592,600            (18,773)            (1,038)              (24)                   (0)                     -                   -                                        -   494,952            97,648              592,600                          100.00               100.00               100.00 

B5 Documenation/P

ublicity material

577,500                        469,219 72,188              541,406            36,278              148,522            184,800            (76,335)            356,606            (106)                 66                    -                   -                                        -   36,278              148,522            184,800                          100.00               100.00               100.00 

Total Project Period

Loka Kalyan ParishadName of the PIA

Total Sanctioned 

Amount(Crore)

% MKSP FundsExpenditure Total (all sources)

Sl.No Budget Heads

Provisional Expenses 

Statement 

 Variance  Variance in % 

Expenditure Non-MKSP (other )

 Budget MKSP  Expenditure MKSP 



B6 Consultants 1,440,000                  1,170,000 180,000            1,350,000         670,000            240,000            910,000            (60,000)            440,000            (33)                   33                    -                   -                                        -   670,000            240,000            910,000                          100.00               100.00               100.00 

Sub - total 

Implementation
9,339,500                  7,588,344 1,167,438         8,755,781         5,503,513         1,897,670         7,401,183         (730,233)          1,354,598         (63)                   15                    -                   -                                        -   5,503,513         1,897,670         7,401,183                       100.00               100.00               100.00 

C PIA 

Organisational 

Overheads

                     -   -                   -                   -                   -                   #DIV/0! -                   -                                        -   #DIV/0! #DIV/0! #DIV/0!

C1 Printing & 

stationery

78,800                            64,025 9,850               73,875              56,713              15,000              71,713              (5,150)              2,162               (52)                   3                      -                   -                                        -   56,713              15,000              71,713                            100.00               100.00               100.00 

C2 office 

Maintenance

300,000                        243,750 37,500              281,250            22,713              40,000              62,713              (2,500)              218,537            (7)                     78                    -                   -                                        -   22,713              40,000              62,713                            100.00               100.00               100.00 

C3 Communication 

& Internet 

Charges

180,000                        146,250 22,500              168,750            135,511            30,000              165,511            (7,500)              3,239               (33)                   2                      -                   -                                        -   135,511            30,000              165,511                          100.00               100.00               100.00 

C4 Insurance for 

staffs

1,100,000                     893,750 137,500            1,031,250         100,000            100,000            137,500            931,250            100                  90                    -                   -                                        -   100,000            100,000                          100.00 #DIV/0!               100.00 

C5 Repairs & Maint. 

Computer & 

vehciles

180,200                        146,413 22,525              168,938            150,000            22,000              172,000            525                  (3,063)              2                      (2)                     -                   -                                        -   150,000            22,000              172,000                          100.00               100.00               100.00 

C6 Audit Fees 75,000                            60,938 9,375               70,313              25,950              20,000              45,950              (10,625)            24,363              (113)                 35                    -                   -                                        -   25,950              20,000              45,950                            100.00               100.00               100.00 

Sub - total 

Overheads
1,914,000                  1,555,125 239,250            1,794,375         490,887            127,000            617,887            112,250            1,176,488         47                    66                    -                   -                                        -   490,887            127,000            617,887                          100.00               100.00               100.00 

Grand Total 

(A+B+C)
135,100,000          109,768,750 16,887,500       126,656,250     55,019,591       19,719,983       74,739,574       (2,832,483)        51,916,676       (17)                   41                    -                   -                                        -   55,019,591       19,719,983       74,739,574                     100.00               100.00               100.00 


