Name of PIA	Loka Kalyan Parishad, 28/8, Library Road, Kolkata-26						
Project Title	Strengthening Livelihood of Women in Agriculture through Natural Resource Management						
Registration of PIA	S/19888 of 10-05-1977 under Societies Registration Act 1961						
Date of fund release	1st installment 07.05.2013						
Reporting Period							
Keporting Teriou	April'2016-June'2016						
	Content Target UoM(Unit of Cumulativ Achievemen till de measurement) e t in the CC=A						
1.Outreach						(-)	
1.1	No. of women farmers trained on MKSP protocols (Castewise): Please Provide total no. and breakup as mentioned below	60000	No. of MK	51088	5515	56603	
1.1.1	ST		No. of MK	9195	992	10187	
1.1.2	SC		No. of MK	16501	1781	18282	
1.1.3	OBCs		No. of MK	4853	524	5377	
1.1.4	Others		No. of MK	22539	2218	24757	
1.2	No. of women farmers trained on MKSP protocols (landholdingwise): Please Provide total no. and breakup as	60000	No. of MK	51088	5515	56603	
1.2.1	Landless		No. of MK	46234	4991	51225	
1.2.2	Marginal		No. of MK	4138	447	4585	
1.2.3	Small		No. of MK	664	71	735	
1.3	No. of women farmers trained : SHG membership	60000	No. of MK	51088	5515	56603	
1.3.1	Existing member of SHG		No. of MK	51088	0	51088	
1.3.2	New member brought under the fold		No. of MK	0	5515	5515	
1.3.3	Not a member of SHG		No. of MK	0	0	0	
1.3	Community Institutions (Please provide data in the manner mentioned below)						
1.3.1.1	No. of SHGs covered		No. of SHG	5186	320	5506	
1.3.1.2	No. of Village level Federations covered(Sansad based	655		655	0	655	
1.3.1.3	No. of Cluster Level	50		50	0	50	
5.0.5.8	No. of Block level Federations covered	11		4	0	4	
1.3.2	Livelihood groups					_	
1.3.2.1	Number of Informal User groups formed			0	0	0	
1225	Number of user group fedeated			0	0	0	
1.3.2.2	Number of Formally Registered Producer's Organisations formed			0	0	0	
	Number of Informal User groups of community who are SHG members	100	No. of producer group (Potential)	90	13	103	
1.3.2.3	Number of Informal User groups of community who are not SHG members			0	0	0	
1.4	Geographical outreach: Please provide the details in the manner mentioned below						

1.4.1	Revenue Villages	814		814		814
1.4.2	No. of Gram Panchayats	50		50		50
1.4.3	Number of Blocks	11		11		11
1.4.4	Number of Districts(জিলার সংখ্যা)	5		5		11
1.4.4	Number of Districts(10(*114 *1(4)1)	3		3		5
						3
1.5	Farm land covered	14000	ho	12344.866	1280.0664	13624.9325
1.5.1	Own land	14000	ha	10880.699	744.8628	11625.5618
1.5.2	Share Cropping/Lease land		ha	1464.067	535.2036	1999.2706
1.5.3	Irrigated land out of total land		ha	9720.8	787.2	10508
1.0.0	under intervention		lia lia	7720.0	767.2	10300
2	Input					
2.1.	Capacity building: Please					
2.1.	provide the informations in the					
	manner mentioned below					
2.1.1	No. of trainee days of Capacity			216063	19562	235625
2.1.1	building of Mahila Kisan			210003	19302	233023
2.1.2	No. of trainee days of Capacity			15436	2544	17980
2.1.2	building of Community Para			13430	2344	17900
	Professionals					
2.1.3	No. of trainee days of Capacity			15506	4785	20291
2.1.3	Building of Community Resource			13300	4703	20271
	persons					
2.2	Finance invested/leveraged-break					
	up source wise (in lakh)					
2.2.1	Communities own resources					
2.2.2	Grants from MKSP			100813000	0	100813000
2.2.3	Government grants/subsidies other			NA	NA	NA
	than MKSP (specify)			2 .2 2		- 1.5 -
2.2.4	PIA own fund			789000	0	789000
2.2.5	Grants from donors				,	
2.2.6	Credit from SHGs			NA	NA	NA
2.2.7	Credit from banks			NA	NA	NA
2.2.8	Credit from other source-bank			1916727	0	1916727
	interest					
2.2.9	Fund leaveraged from any other					
	government programme					
	(MGNREGA/RKVY)					
	Agriculture Dept, Govt. of W.B					704000
	Horticulture Dept., Govt. of W.B					1597075
	MGNREGA_CFT					6813165
2.3	Finance used as:					
2.3.1	Working capital		Rs.			
2.3.2	Capital investment at individual		Rs.			
2.2.2	level		D	15000	1116500	1101500
2.3.3	Capital investment for common		Rs.	15000	1116500	1131500
2.3.4	infrustructure		D.	0110267	024112	0044270
2.3.4	Capacity building of Community		Rs.	8110267	934112	9044379
2.3.5	Resource Persons Capacity building of		Rs.	2500621	385250	2005071
2.3.3			INS.	2500621	383230	2885871
2.3.6	CommunityProfessionals Capacity building of		Rs.			
2.3.0	beneficiaries/target women		179.	44385164	756669	45141833
2.4	Physical assets created(to be			77303104	7 30009	70171000
2.7	defined by PIA as provided in					
	profile)					
	Group Grain bank		No.	968	0	968
	Group/individual Seed Bank		No.	4396	0	4396
	Agro forestry(trees planted)		No.	170885	95184	266069
	No. of Animals: Cow, goat, pig			170000	4116	92042
	etc.		No.	87926	,110	, 20 12
				2.720		

No. of Animals:Chick	No.	106429	5773	112202
No. of Animals:Duck	No.	55748	2899	58647
Grain in Grain bank	Qtl			
Bio Compost(Qtl)	Qtl	79009.1	3585	82642.1
Vermi compost(Otl)	Otl	25773	924	26704

	Bio Pesticides (Ltr)	Ltr	4202	710	5107
	. ,				
3	Output through PIA's MKSP contributions				
3.1.1	Total volume of crop output	Qtl	1865565	122715.898	1988371.372
	Paddy	Qtl	1155993	106887.69	1262880.441
	Wheat	Qtl	174857.1	0	174857.147
	Pulses	Qtl	52917.86	10155.1769	63073.03385
	Oilseeds	Qtl	41623.82	5111.3482	46735.1682
	Vegetable	Qtl	440263.9	561.6828	440825.5818
3.1.2	Gross output of the livelihood	Rs.	3.856E+09	257193825	4112848353
	interventions in lakh				
	Paddy	Rs.	1.387E+09	128265228	1515456529
	Wheat	Rs.	349714294	0	349714294
	Pulses	Rs.	423342856	81241414.8	504584270.8
	Oilseeds	Rs.	374614380	46002133.8	420616513.8
	Vegetable	Rs.	1.321E+09	1685048.4	1322476745
3.1.3	Planned increase in productivity per Ha.(fromto)(%)				40%
	Paddy				40(%)
	Wheat				26(%)
	Pulses				46(%)
	Oilseeds				46(%)
	Vegetable				42(%)
3.1.4	Benchmark productivity level				
	Paddy				40
	Wheat				25
	Pulses				8.75
	Oilseeds				12.5
	Vegetable				50
3.32	Proportion of Families having				
	Income Range from interventions under MKSP: Please provide				
	information in the manner				
	<rs.7500< th=""><th>% of MK</th><th>16.15%</th><th>5%</th><th>5%</th></rs.7500<>	% of MK	16.15%	5%	5%
	Rs.7500 -10000		6.02%	1%	1%
	Rs.10001-15000		8.81%	2%	2%
	more than Rs.15000		69.02%	92%	92%
3.4.1	Average additional foodgrains		30.0270	7270	2270
	per family				
3.4.2	Food Sufficiency				
3.4.2.1	less than 6 months				
3.4.2.2	7-9 months				
3.4.2.3	9-12 month				8%
3.4.2.4	> 12 months				92%
3.5	Human Resource Development				
3.5.1	Community Resource Persons groomed		190	10	200
	Women		188	9	197
	Men		2	1	3
3.5.2	Community Professionals &		206	30	236
3.0.2	Pashu Sakhis		200	30	230
3.5.2.1	Women		198	28	226
3.5.2.2	Men		8	2	10
2.2.2.2			J		10

3.5.3	Community Farm Service				
	Providers/ Entrepreneurs				
	groomed				
3.5.3.1	Women				
3.5.3.2	Men				
3.5.3.3	Technical specialised trained on	No. of MK		120	587
	NPM/Organic/Evergreen /				
	Sustainable Farming				
3.6	Marketing initiatives				
3.6.1	No. of crops marketed through		0	6	6
	collective marketing				
3.6.2	No. of women benefitted through	No. of MK	798	120	918
	collective marketing				
3.6.3	Total volume of crop market	Qtl	52920	683	53603
3.6.4	Total value of crop marketed	Rs.	105440000	13045400	118485400
3.6.5	Incremental benefit per qtl through				
	marketing				
3.6.6	Value addition activities taken up		on going		
3.6.7	Net amount of value addition				
3.6.8	Woman/man days created through				
	value addition				
3.7	Fund Handling: not required if				
	PIA is a community organisation				
3.7.1	Payment made through community				16012773
	organisations				
3.7.2	Payment made directly by the PIA				43461875