Name of PIA	Loka Kalyan Parishad, 28/8, Library Road, Kolkata-26					
Project Title	Strengthening Livelihood of Women in Agriculture through Natural Resource Management					
Registration of PIA						
	S/19888 of 10-05-1977 under Societies Registration Act 1961					
Date of fund release	1st installment 07.05.2013					
Reporting Period						
	April'2016-June'2016					
	Content	Target	UoM(Unit of	Cumulativ	Achievemen	Achievement
			maasuramant)	e	t in the	till date (C=A+B)
1.Outreach			measurement)	е	t iii tiie	(C=A+B)
1.1	No. of women farmers trained on	60000	No. of MK	51088	5515	56603
1.1	MKSP protocols (Castewise):	00000	110. 01 1111	31000	3313	30003
	Please Provide total no. and					
	breakup as mentioned below					
1.1.1	ST		No. of MK	9195	992	10187
1.1.2	SC		No. of MK	16501	1781	18282
1.1.3	OBCs		No. of MK	4853	524	5377
1.1.4	Others		No. of MK	22539	2218	24757
1.2	No. of women farmers trained on					
	MKSP protocols	60000	No. of MK	51088	5515	56603
	(landholdingwise): Please	00000	110. 01 1111	31000	3313	50005
	Provide total no. and breakup as					
1.2.1	Landless		No. of MK	46234	4991	51225
1.2.2	Marginal		No. of MK	4138	447	4585
1.2.3	Small		No. of MK	664	71	735
1.3	No. of women farmers trained :	60000	No. of MK	51088	5515	56603
	SHG membership					
1.3.1	Existing member of SHG		No. of MK	51088	0	51088
1.3.2	New member brought under the fold		No. of MK	0	5515	5515
1.3.3	Not a member of SHG		No. of MK	0	0	0
1.3	Community Institutions (Please		_ , , , , ,			
	provide data in the manner					
	mentioned below)					
1.3.1.1	No. of SHGs covered		No. of SHG	5186	320	5506
1.3.1.2	No. of Village level Federations	655		~ ~ ~	0	~ ~ ~
1.3.1.3	covered(Sansad based	50		655 50	0	655 50
1.3.1.3 \$.७.১.8	No. of Cluster Level No. of Block level Federations	50 11		30	0	30
3 . 0. 3 . 0	covered	11		4	U	4
1.3.2	Livelihood groups					
1.3.2.1	Number of Informal User groups			0	0	0
	formed					
	Number of user group fedeated			0	0	0
1.3.2.2	Number of Formally Registered			0	0	0
	Producer's Organisations formed	100	No. of	00	12	102
	Number of Informal User groups	100	No. of	90	13	103
	of community who are SHG		producer group			
	members		group (Potential)			
1.3.2.3	Number of Informal User groups		(I Ottiniai)	0	0	0
	of community who are not SHG					
	members					
1.4	Geographical outreach: Please					
	provide the details in the manner					
	mentioned below					

1.4.1	Revenue Villages	814		814		814
1.4.2	No. of Gram Panchayats	50		50		50
1.4.3	Number of Blocks	11		11		11
1.4.4	Number of Districts(জিলার সংখ্যা)	5		5		11
1.4.4	Number of Districts(10(*114 *1(4)1)	3		3		5
						3
1.5	Farm land covered	14000	ha	12344.866	1280.0664	13624.9325
1.5.1	Own land	14000	ha	10880.699	744.8628	11625.5618
1.5.2	Share Cropping/Lease land		ha	1464.067	535.2036	1999.2706
1.5.3	Irrigated land out of total land		ha	9720.8	787.2	10508
1.5.5	under intervention		lia lia	7720.0	767.2	10300
2	Input					
2.1.	Capacity building: Please					
2.1.	provide the informations in the					
	manner mentioned below					
2.1.1	No. of trainee days of Capacity			216063	19562	235625
2.1.1	building of Mahila Kisan			210003	19302	233023
2.1.2	No. of trainee days of Capacity			15436	2544	17980
2.1.2	building of Community Para			15750	2377	17700
	Professionals					
2.1.3	No. of trainee days of Capacity			15506	4785	20291
2.1.3	Building of Community Resource			13300	4703	20271
	persons					
2.2	Finance invested/leveraged-break					
	up source wise (in lakh)					
2.2.1	Communities own resources					
2.2.2	Grants from MKSP			100813000	0	100813000
2.2.3	Government grants/subsidies other			NA	NA	NA
	than MKSP (specify)					- 1.5 -
2.2.4	PIA own fund			789000	0	789000
2.2.5	Grants from donors				-	
2.2.6	Credit from SHGs			NA	NA	NA
2.2.7	Credit from banks			NA	NA	NA
2.2.8	Credit from other source-bank			1916727	0	1916727
	interest					
2.2.9	Fund leaveraged from any other					
	government programme					
	(MGNREGA/RKVY)					
	Agriculture Dept, Govt. of W.B					704000
	Horticulture Dept., Govt. of W.B					1597075
	MGNREGA_CFT					6813165
2.3	Finance used as:					
2.3.1	Working capital		Rs.			
2.3.2	Capital investment at individual		Rs.			
2.2.2	level		D.	15000	1116500	1121500
2.3.3	Capital investment for common		Rs.	15000	1116500	1131500
2.3.4	infrustructure		D.	0110267	024112	0044270
2.3.4	Capacity building of Community		Rs.	8110267	934112	9044379
2.3.5	Resource Persons		Rs.	2500621	205250	2005071
2.3.3	Capacity building of		KS.	2500621	385250	2885871
2.3.6	CommunityProfessionals Capacity building of		Rs.			
2.3.0	Capacity building of		172.	44385164	756669	45141833
2.4	beneficiaries/target women Physical assets created(to be			+4303104	7 30008	40141000
۷.4	The state of the s					
	defined by PIA as provided in profile)					
	Group Grain bank		No.	968	0	968
	Group/individual Seed Bank		No.	4396	0	4396
	Agro forestry(trees planted)		No.	170885	95184	266069
	No. of Animals: Cow, goat, pig			170005	4116	92042
	etc.		No.	87926	7110) 207 2
	1		- 100	01720		

No. of Animals:Chick	No.	106429	5773	112202
No. of Animals:Duck	No.	55748	2899	58647
Grain in Grain bank	Qtl			
Bio Compost(Qtl)	Qtl	79009.1	3585	82642.1
Vermi compost(Otl)	Otl	25773	924	26704

Bio Pesticides (Ltr) Ltr	4202	710	5107
Output through PIA's MKSP contributions			
3.1.1 Total volume of crop output Qtl	1865565	122715.898	1988371.372
Paddy Qtl	1155993	106887.69	1262880.441
Wheat Qtl	174857.1	0	174857.147
Pulses Qtl	52917.86	10155.1769	63073.03385
Oilseeds Qtl	41623.82	5111.3482	46735.1682
Vegetable Qtl	440263.9	561.6828	440825.5818
3.1.2 Gross output of the livelihood Rs.	3.856E+09	257193825	4112848353
interventions in lakh			
Paddy Rs.	1.387E+09	128265228	1515456529
Wheat Rs.	349714294	0	349714294
Pulses Rs.	423342856	81241414.8	504584270.8
Oilseeds Rs.	374614380	46002133.8	420616513.8
Vegetable Rs.	1.321E+09	1685048.4	1322476745
3.1.3 Planned increase in productivity per Ha.(fromto)(%)			40%
Paddy			40(%)
Wheat			26(%)
Pulses			46(%)
Oilseeds			46(%)
Vegetable			42(%)
3.1.4 Benchmark productivity level			
Paddy			40
Wheat			25
Pulses			8.75
Oilseeds			12.5
Vegetable			50
3.32 Proportion of Families having Income Range from interventions under MKSP: Please provide information in the manner			
<rs.7500 %="" n<="" of="" th=""><th>MK 16.15%</th><th>5%</th><th>5%</th></rs.7500>	MK 16.15%	5%	5%
Rs.7500 -10000	6.02%	1%	1%
Rs.10001-15000	8.81%	2%	2%
more than Rs.15000	69.02%	92%	92%
3.4.1 Average additional foodgrains			
per family			
3.4.2 Food Sufficiency			
3.4.2.1 less than 6 months			
3.4.2.2 7-9 months			
3.4.2.3 9-12 month			8%
3.4.2.4 > 12 months			92%
3.5 Human Resource Development			
3.5.1 Community Resource Persons groomed	190	10	200
Women	188	9	197
Men	2	1	3
3.5.2 Community Professionals & Pashu Sakhis	206	30	236
3.5.2.1 Women	198	28	226
3.5.2.2 Men	8	2	10

3.5.3	Community Farm Service				
	Providers/ Entrepreneurs				
	groomed				
3.5.3.1	Women				
3.5.3.2	Men				
3.5.3.3	Technical specialised trained on	No. of MK		120	587
	NPM/Organic/Evergreen /				
	Sustainable Farming				
3.6	Marketing initiatives				
3.6.1	No. of crops marketed through		0	6	6
	collective marketing				
3.6.2	No. of women benefitted through	No. of MK	798	120	918
	collective marketing				
3.6.3	Total volume of crop market	Qtl	52920	683	53603
3.6.4	Total value of crop marketed	Rs.	105440000	13045400	118485400
3.6.5	Incremental benefit per qtl through				
	marketing				
3.6.6	Value addition activities taken up		on going		
3.6.7	Net amount of value addition				
3.6.8	Woman/man days created through				
	value addition				
3.7	Fund Handling: not required if				
	PIA is a community organisation				
3.7.1	Payment made through community				16012773
	organisations				
3.7.2	Payment made directly by the PIA				43461875